

Name	Will Lockhart
Project Team	EVA

	Date							
Task	8-Sep	9-Sep	10-Sep	11-Sep	12-Sep	13-Sep	14-Sep	Week Total
Lecture	1.5							1.5
Read/Study								0
Team Meting			0.5					0.5
Sponsor Meeting								0
TA Meeting								0
Course Work								0
Backend								0
Hardware Work								0
Web Design								0
								0
Daily Total	1.5	0	0.5	0	0	0	0	2

Name	Will Lockhart
Project Team	EVA

	Date							
Task	15-Sep	16-Sep	17-Sep	18-Sep	19-Sep	20-Sep	21-Sep	Week Total
Lecture	1.5							1.5
Read/Study								0
Team Meting								0
Sponsor Meeting			1					1
TA Meeting					0.5			0.5
Course Work								0
Backend								0
Hardware Work								0
Web Design								0
								0
Daily Total	1.5	0	1	0	0.5	0	0	3

Name	Will Lockhart
Project Team	EVA

	Date							
Task	22-Sep	23-Sep	24-Sep	25-Sep	26-Sep	27-Sep	28-Sep	Week Total
Lecture	1.5							1.5
Read/Study								0
Team Meting								0
Sponsor Meeting			1					1
TA Meeting								0
Course Work								0

Backend								0
Hardware Work			1					1
Web Design								0
								0
Daily Total	1.5	0	2	0	0	0	0	3.5

Name	Will Lockhart
Project Team	EVA

	Date							
Task	29-Sep	30-Sep	1-Oct	2-Oct	3-Oct	4-Oct	5-Oct	Week Total
Lecture	1.5							1.5
Read/Study								0
Team Meting								0
Sponsor Meeting			1					1
TA Meeting					0.5			0.5
Course Work								0
Backend								0
Hardware Work			1					1
Web Design								0
								0
Daily Total	1.5	0	2	0	0.5	0	0	4

Name	Will Lockhart
Project Team	EVA

	Date							
Task	6-Oct	7-Oct	8-Oct	9-Oct	10-Oct	11-Oct	12-Oct	Week Total
Lecture	1.5							1.5
Read/Study								0
Team Meting								0
Sponsor Meeting			1					1
TA Meeting								0
Course Work								0
Backend	1							1
Hardware Work								0
Web Design								0
								0
Daily Total	2.5	0	1	0	0	0	0	3.5

Name	Will Lockhart
Project Team	EVA

Date

Task	13-Oct	14-Oct	15-Oct	16-Oct	17-Oct	18-Oct	19-Oct	Week Total
Lecture	1.5							1.5
Read/Study								0
Team Meting								0
Sponsor Meeting			1					1
TA Meeting					0.5			0.5
Course Work								0
Backend			0.5					0.5
Hardware Work								0
Web Design								0
								0
Daily Total	1.5	0	1.5	0	0.5	0	0	3.5

Name	Will Lockhart
Project Team	EVA

	Date							
Task	20-Oct	21-Oct	22-Oct	23-Oct	24-Oct	25-Oct	26-Oct	Week Total
Lecture	1.5							1.5
Read/Study								0
Team Meting								0
Sponsor Meeting			1					1
TA Meeting								0
Course Work								0
Backend								0
Hardware Work								0
Web Design								0
								0
Daily Total	1.5	0	1	0	0	0	0	2.5

Name	Will Lockhart
Project Team	EVA

	Date							
Task	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov	2-Nov	Week Total
Lecture	1.5							1.5
Read/Study								0
Team Meting								0
Sponsor Meeting			1					1
TA Meeting					0.5			0.5
Course Work							2	2
Backend								0
Hardware Work								0
Web Design								0
								0

Daily Total	1.5	0	1	0	0.5	0	2	5
-------------	-----	---	---	---	-----	---	---	---

Name	Will Lockhart
Project Team	EVA

	Date							
Task	3-Nov	4-Nov	5-Nov	6-Nov	7-Nov	8-Nov	9-Nov	Week Total
Lecture	1.5							1.5
Read/Study								0
Team Meting								0
Sponsor Meeting			1					1
TA Meeting								0
Course Work							1	1
Backend								0
Hardware Work								0
Web Design								0
								0
Daily Total	1.5	0	1	0	0	0	1	3.5

Name	Will Lockhart
Project Team	EVA

	Date							
Task	10-Nov	11-Nov	12-Nov	13-Nov	14-Nov	15-Nov	16-Nov	Week Total
Lecture	1.5							1.5
Read/Study								0
Team Meting								0
Sponsor Meeting			1					1
TA Meeting								0
Course Work							1	1
Backend								0
Hardware Work								0
Web Design								0
								0
Daily Total	1.5	0	1	0	0	0	1	3.5

Name	Will Lockhart
Project Team	EVA

	Date							
Task	17-Nov	18-Nov	19-Nov	20-Nov	21-Nov	22-Nov	23-Nov	Week Total
Lecture	1.5							1.5
Read/Study								0
Team Meting								0

Sponsor Meeting			1					1
TA Meeting								0
Course Work								0
Backend	0.5							0.5
Hardware Work								0
Web Design								0
								0
Daily Total	2	0	1	0	0	0	0	3

Name	Will Lockhart
Project Team	EVA

	Date							
Task	24-Nov	25-Nov	26-Nov	27-Nov	28-Nov	29-Nov	30-Nov	Week Total
Lecture								0
Read/Study								0
Team Meting								0
Sponsor Meeting								0
TA Meeting								0
Course Work								0
Backend								0
Hardware Work								0
Web Design								0
								0
Daily Total	0	0	0	0	0	0	0	0

Name	Will Lockhart
Project Team	EVA

	Date							
Task	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec	6-Dec	7-Dec	Week Total
Lecture	1.5							1.5
Read/Study								0
Team Meting								0
Sponsor Meeting			0.25					0.25
TA Meeting								0
Course Work					4			4
Backend								0
Hardware Work								0
Web Design								0
								0
Daily Total	1.5	0	0.25	0	4	0	0	5.75